

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 September 2026
Team ID	6ab221fbe880316a482c6241
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Setup & Data	USN-1	As an admin, I can create the records table with a Branch field so that branch-wise records can be stored.	5	High
Sprint-1		USN-2	As an admin, I can create the EEE group and other branch groups so that users are separated by branch.	3	High
Sprint-1		USN-3	As an admin, I can create test users and add them to their branch groups.	3	High
Sprint-1		USN-4	As an admin, I can load sample records for the EEE branch and other branches for testing.	4	Medium
Sprint-1		USN-5	As an admin, I can create the list and form layouts to view the records.	5	Medium
Sprint-2	ACL Development	USN-6	As an admin, I can create a read ACL on the records table.	5	High
Sprint-2		USN-7	As an admin, I can write the ACL script to check whether the logged-in user belongs to the EEE branch.	8	High
Sprint-2		USN-8	As an admin, I can allow the admin role to bypass the branch check.	3	Medium
Sprint-2		USN-9	As an EEE branch user, I can view the EEE records.	4	High
Sprint-3	Testing	USN-10	As a tester, I can impersonate an EEE user and verify that the records are visible.	5	High
Sprint-3		USN-11	As a tester, I can impersonate a non-EEE user and verify that the records are hidden.	5	High
Sprint-3		USN-12	As a tester, I can verify that an admin can view all records.	3	Medium
Sprint-3		USN-13	As a developer, I can fix defects and refine the ACL script.	4	Medium
Sprint-3		USN-14	As a tester, I can check the list, form and API access with the ACL applied.	3	Medium

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-4	Delivery	USN-15	As an admin, I can capture all changes in an Update Set and move it to the target instance.	5	High
Sprint-4		USN-16	As a team member, I can prepare the project documentation and screenshots.	5	Medium
Sprint-4		USN-17	As a team, we can demo the solution and collect user review.	5	High
Sprint-4		USN-18	As a team, we can apply the final feedback and close the project.	5	Low

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	28 Sep 2026	03 Oct 2026		
Sprint-2	20	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-3	20	6 Days	12 Oct 2026	17 Oct 2026		
Sprint-4	20	6 Days	19 Oct 2026	24 Oct 2026		

Velocity:

We have a 6-day sprint duration, and the velocity of the team is 20 story points per sprint. Let's calculate the team's average velocity (AV) per iteration unit (story points per day).

$$\text{AV} = \text{velocity} / \text{sprint duration} = 20 / 6 = 3.33 \text{ story points per day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>